
DATE: MAY 2 5 , 1989 

T O : TIM F I E L D S , BOB BOWDEN 

FROM: WILLIAM SIMES, ON-SCENE'COORDINATOR, REGION V 

SUBJECT: S ITE A C T I V I T I E S AT GREAT LAKES ASPHALT, Z IONSVILLE , IN 

POLREP #4 

S ITE CODE: FL 

DELIVERY ORDER: # 7 4 6 0 - 0 5 - 1 2 0 

1 .0 SITUATION 

A. WEATHER: MONDAY, MAY 2 2 , 1 9 8 9 - STEADY RAIN MOST OF DAY AND 
INTO THE NIGHT. 

TUESDAY, MAY 2 3 , 1 9 8 9 - SUNNY, WARM, APPROXIMATELY 
65 DEGREES FAHRENHEIT. 

B. INCLEMENT WEATHER HAS DELAYED WORK IN THE PASTURE AND T I L E 
F I E L D . 

2 . 0 ACTIONS 

A. CONTINUE TO CLEAN CREEK - 90% COMPLETE 

B. FLUSH SECTION OF DRAIN T I L E - 75% COMPLETE 

C. CONTINUE TO EXCAVATE PASTURE - 90% COMPLETE 

D. SOLIDIFY SLUDGE 

E. STOCKPILE LIME 

F. EXCAVATE ADDITIONAL LIME P I T 

G. SAMPLE TANKS us EPA RECORDS CENTER REGION 5 

3 . 0 FUTURE PLANS V 469307 

A . F I N I S H CREEK AND REMOVE BOOMS. 

B. CONTINUE TO REMOVE SOIL FROM T I L E F IELD AND STAGE ON S ITE 

C. CONTINUE TO FLUSH T I L E S 

D. SOLIDIFY ON S ITE WASTE REMOVED FROM F I E L D , PASTURE, T I L E 
F I E L D , AND CREEK WITH LIME 
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E. RESEED FIELD AND PASTURE 

4.0 STATUS 

A. CASE IS STILL OPEN 

B. ESTIMATED COSTS TO DATE: 

COSTS CEILING AMOUNT REMAINING 

ERCS 

TAT 

EPA 

TOTAL 


